Calendar year		2011												2012											
Study year		Study Year 1												Study Year 2											
Month number	-3	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
Month		J	F	М	Α	М	7	۲	Α	S	0	N	D	J	H	М	Α	М	J	J	Α	s	0	N	D
Study progress																									
Ethics and local R & D approval																								Г	
Establish parent advisory group				г																				П	
Commission parenting programme development				Г	Н									H			П	Н	T				T	Н	
organisation Appoint research fellows for project manager				$\vdash$	H												H	H						<u> </u>	
posts (Bristol and Nottingham)																									
Update systematic review of parenting																									
programmes and injury prevention Systematic review of barriers and facilitators to				Н													H	$\vdash$						┢	
parent engagement in programmes																								$oxed{oxed}$	
Selection & randomisation of Children's Centres																									
Advisory groups of parents, HVs and Children's																									
Centre staff Parenting organisation develops FAST Parents	H								H		<u> </u>	$\vdash$	$\vdash$	H		$\vdash$	Н	$\vdash$	$\vdash$	$\vdash$	$\vdash$		$\vdash$	$\vdash$	
programme content	lacksquare	_											_				Ш	L	_				_	oxdot	
Parenting organisation develops and produces materials & equipment for programme																									
Parenting organisation trains lead HVs and Project																								$\vdash$	
Managers in delivery of programme	$\vdash$	_		$\vdash$							<u> </u>		_	L			$\vdash$	$\vdash$	L				L	⊢	
Training of health visitor teams to identify and invite eligible parents & collect process measures																									
Prospective recruitment of parents at CCs starts				Т																				$\vdash$	
as soon as HVTs are trained				L	_													<u> </u>						╙	
Project Manager collects baseline measures from parents as recruited																									
Delivery of FAST Parents Programme in CCs																								П	
(ends mid Sept) [non observed time] Distribution of 3 month injury diary (mid Sept)				$\vdash$	$\vdash$								H				H	$\vdash$	H				H	⊢	
[start of 6m observed time]																									
Collation of process measures (e.g. Number of sessions, duration, attendance, drop out etc)																									
Analysis of process measures	H			Н	$\vdash$												Н	$\vdash$	$\vdash$				$\vdash$	$\vdash$	
Semi structured interviews with parents who				_	_													_						_	
have been on programme																									
Semi structured interviews with HVTs and																									
managers of CCs Interveiw's from HVTs and managers transcribed	Н			$\vdash$	$\vdash$													$\vdash$						⊢	
and analysed																								L	
Project Manager visits family, collects 1st injury diary, a behaviour measure, & distributes 2nd																									
diary (mid Feb)																									
Project manager prepares interim report and																									
drafts final report up to completion of programme delivery																									
Project Manager collects 2nd injury diary & post	Г			Г	Г	Г																		П	
intervention measures (mid May) [end of observed time]																									
Semi structured interviews with parents begin	П			Н	$\vdash$									Т			П						Т	$\vdash$	
after parents had opportunity to use injury diary Parents interviews transcribed and analysed	H	$\vdash$		$\vdash$	$\vdash$								_				$\vdash$							$\vdash$	
	oxdot	<u> </u>		<u> </u>	<u> </u>	$oxed{oxed}$		Ш					_	$oxed{oxed}$			Ш	<u> </u>						$\vdash$	
Analysis of post intervention measures		$oxed{oxed}$										L	L										L		
Writing up report and preparation of findings for dissemination																		_							
Feedback findings to parents advisory group,	$\vdash$	$\vdash$		$\vdash$	$\vdash$	$\vdash$						$\vdash$	$\vdash$	$\vdash$		$\vdash$	$\vdash$	$\vdash$	$\vdash$						
HVTs & CC staff		$ldsymbol{ld}}}}}}$		$oxed{oxed}$	$oxed{oxed}$													$oxed{oxed}$						$oxed{oxed}$	
Governance arrangements	$oxed{\Box}$				$oxed{}$								$oxed{oxed}$				oxdot								
Project management group meetings (n=15)													_						$ldsymbol{ldsymbol{ldsymbol{eta}}}$				$oxed{oxed}$		
Trial Steering Committee (TSC) meetings (number and timing to be advised by Chair)																									
Parent advisory group meetings (meets prior to	П			Н	$\vdash$									Т				Н	H		t		Т		
TSC to allow feedback)	$\vdash$			$\vdash$	$\vdash$									$\vdash$				$\vdash$					_		
NETSCC Monitoring meeting (timing to be advised)																			<u></u>					$oxed{oxed}$	