Calendar year		2011												2012											
Study year		Study Year 1												Study Year 2											
Month number	-3	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
Month		J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
Study progress																									
Ethics and local R & D approval																									
Establish parent advisory group																									
Commission parenting programme development organisation																									
Appoint research fellows for project manager posts (Bristol and Nottingham)																									
Update systematic review of parenting programmes and injury prevention																									
Systematic review of barriers and facilitators to parent engagement in programmes																									
Selection & randomisation of Children's Centres																									
Advisory groups of parents, HVs and Children's Centre staff																									
Parenting organisation develops FAST Parents programme content																									
Parenting organisation develops and produces materials & equipment for programme																									
Parenting organisation trains lead HVs and Project Managers in delivery of programme																									
Training of health visitor teams to identify and invite eligible parents & collect process measures																									
Prospective recruitment of parents at CCs starts as soon as HVTs are trained																									
Project Manager collects baseline measures from parents as recruited																									
Delivery of FAST Parents Programme in CCs (ends mid Sept) [non observed time]																									
Distribution of 3 month injury diary (mid Sept) [start of 6m observed time]																									
Collation of process measures (e.g. Number of sessions, duration, attendance, drop out etc)																									
Analysis of process measures																									
Semi structured interviews with parents who have been on programme																									
Semi structured interviews with HVTs and managers of CCs																									
Interveiws from HVTs and managers transcribed and analysed																									
Project Manager visits family, collects 1st injury diary, a behaviour measure, & distributes 2nd diary (mid Feb)																									
Project manager prepares interim report and drafts final report up to completion of programme delivery																									
Project Manager collects 2nd injury diary & post intervention measures (mid May) [end of observed time]																									
Semi structured interviews with parents begin after parents had opportunity to use injury diary																									
Parents interviews transcribed and analysed																									
Analysis of post intervention measures																									
Writing up report and preparation of findings for dissemination																									
Feedback findings to parents advisory group, HVTs & CC staff																									
Governance arrangements																									
Project management group meetings (n=15)																									
Trial Steering Committee (TSC) meetings (number and timing to be advised by Chair)																									
Parent advisory group meetings (meets prior to TSC to allow feedback)																									
NETSCC Monitoring meeting (timing to be advised)																									